
Parametrix, Inc. Consultants in Enginee,ing and Environmental Sciences 

5700 Kitsap Way Suite 202 Bremerton, WA 98312-2234 
360-377-0014 • Fax: 360-479-5961 • www.parametrix.com 

June 18, 2002 
PMX #235-1896-054 (02/01) 

Ms. Janet Lunceford 
817 Pacific A venue 
Bremerton, Washington 98337 

Re: Sesko Prope1ty Abatement Project - May 2002 Invoice 

Dear Ms. Lunceford: 

Enclosed please find Parametrix' invoice for the Sesko Property Abatement project for the period of April 27, 
2002 through May 24, 2002. Work consisted primarily of resolving pay requests with BRC, and routine 
communications with BRC and the City. 

Should you have any questions, please fee l free to contact me at (360) 850-5305 . 

Sincerely, 
PARAMETRIX, INC. 

?t~ bcdit~ 
Peter Battuello k:) LI- aJ) ,0 
Project Manager (J -~f 

H: \PROJECT1l 896-Bre111erton. City oj\235- /896-054-Sesko Property Abate111ent\Phase Of -Sesko Prop Aba1e\Correspondence\05-02 PR.doc 

Quality Service Througl1 Employee Ownership ® 
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Parcmetrix, Inc 
"~ Finance Group 

P.O. Box 460, Sumner, WA 98390-0001 
253-863-5128 • Fax: 253-863-7399 • www.parametrix.com 

City of Bremerton 

239 4th Street 
Bremerton, WA 98310 

L.v . .Jts..J.~ i o-A~1;jr t1-
·f~"~ ·1 / 1 /o~ 

Consultants in Engineering and13zvfronmental Sciences · 

Invoice: 01-61430 
Invoice Date : June 13, 2002 

Project : 235 - 1896 - 054 
Project Name : SESKO Property Abatement 

P. 0. # £211050 

Page#: 1 

For professional services performed from 4/27/02 through 5/24/02 

Phase 02: Construction Mgmt/Administration 

Task 01: Construction Management 

Phase Labor 
Phase Expense 

Phase Total 

STATEMENT: 

Prior Billings : $ 

Current Billings : 

Total Billings : $ 

13,412.39 

212.26 

13,624.65 

Task Labor 
Task Expense 
Task Total 

Contract Amount: 

Billings To Date: 

Contract Balance: $ 

35,146.39 

13,624.65 

21,521.74 

212.26 

Billings To Date: 

Paid To Date: 

Total Amount Due: 

211.48 
0.78 

212.26 

13,624.65 

13,142.53 

482.12 
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V Project: 235 - 1896 - 054 Si:.SKO Property Abatement Invoice: 01-61430 

Page#: 2 

Salary & Expense Detail 

Phase: 02 Construction Mgmt/Administration 

Task: 01 Construction Management 

LABOR 

[Employife Naine 

EXPENSES 

Courier Services 
US Postal Service - Bremerton 0.68 

Rate Arnount I 
' j 

Total: LABOR 211.48 

1.1500 0.78 

Total: EXPENSES 0.78 

Total Task 01 Construction Management 212.26 

Total Phase 02 Construction Mgmt/Administration 212.26 

Total This Invoice 212.26 

BREMERTON-004175 
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Project Back-up All Expenses 

Grouped by: 

EVC Code/ Name Phase Task Doc. No. 

Project : 235 - 1896 - 054 SESKO Property Abatement 

53020 Courier Services 

USPS23 US Postal Service - Bremerton 02 

Account Total 53020 

Project Total 235 - 1896 - 054 

Generated by: Gail Stowe 5/30/02 9:20:50AM 

Biller: Shari Morgan 

01 166699 

Invoice Transaction p_ E. 
Date Date Date Qty. 

Client: 1896 

5/1/02 5/22/02 5/24/02 

Parametrix, Inc. 

Report as of 5/30/02 
Period End Date: 5/3/02thru 5/24/02 

Cost 

Rate Amount Rate 

Ort 

Amount 

City of Bremerton 

0.0000 0.68 1.15 

Page: 

0.78 

0.78 

0.78 

27 
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PARAME·, RIX IN-HOUSE REIMBURSABLES 

MonthNear: 

UNIT PRICING SUMMARY SHEET II u-o?o.23 

May2002_,g 

11 

166689 
EQUIPMENT DETAILS: 

CODE: 

OFFICE: I 
none 

Bremerton 

TYPE: 

ORG.: 

Postage 

2300 

I 
DATE 

II 
PROJECT NUMBER 

II 
PHASE 

II 
TASK II UNIT CODE II AMOUNT 

I□ 
Finance 

Only 

?/?JI 6o020-5/1/2002 232-~004 02 01 $4.82 -------
5/1/2002 232-2542-004 04 42 I $1.03 

7 
$0.55 5/1/2002 232-2542-004 04A 47 

5/1/2002 232-2542-004 04A 47 $1.03 

5/7/2002 232-2542-004 04 42 $1.26 

5/8/2002 232-4123-001 01 01 $0.57 

5/1/2002 234-1578-066 02 01 $1.26 

5/2/2002 234-1578-066 02 01 $3.10 

5/21/2002 234-1682-036 01 10 $1.03 

5/1/2002 234-2388-024 01 05 $0.34 

5/1/2002 235-1578-087 21 3'1 $60.52 

5/1/2002 235-1896-050 02 01 $0.80 

5/1/2002 235-1896-050 02 01 $1.02 

5/1/2002 235-1896-054 - 02 01 $0.68 

5/1/2002 ·- 235-2004-015 01 03 $1.02 

5/1/2002 235-2004-015 04 04 $1.70 

5/1/2002 235-2004-015 01 01 $2.85 

5/1/2002 235-2004-015 05 04 $20.46 

5/8/2002 235-2004-015 02 04 · $2.40 

5/10/2002 235-2004-015 01 01 \V $0.34 

BREMERTON-004177 



EQUIPMENT DETAILS: 

DATE USER NAME 

4'd5 
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IN-HOUSE POSTAGE RECORD . . 
PARAMETRIX IN-HOUSE REIMBURSABLE LOG 

BREMERTON OFFICE 
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